

**TOWNSHIP OF HOPEWELL
MERCER COUNTY, NEW JERSEY**

R E S O L U T I O N #23-140

**A RESOLUTION OF THE TOWNSHIP OF HOPEWELL, IN THE COUNTY OF
MERCER, STATE OF NEW JERSEY, AUTHORIZING TOWNSHIP OF
HOPEWELL CHANGE ORDER #2 TO THE CONTRACT FOR BID #21-10
HARBOURTON-ROCKTOWN ROAD IMPROVEMENTS**

WHEREAS the Township of Hopewell awarded Bid #21-10 to Earle Asphalt Co. through Resolution 21-365 on October 18, 2021 in the aggregate amount of \$490,013.13; and

WHEREAS the Township of Hopewell issued Change Order #1 through Resolution 22-245 for an increase in the amount of \$23,280.00 for a total contract price of \$513,293.13; and

WHEREAS, the design engineers have recommended Change Order #2 as a net decrease of \$15,499.07 based on final as-built quantities to close out the project, and

WHEREAS, pursuant to the design engineer memo, it is recommended that Change Order #2 be allowed; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.3, the change order has not caused the originally awarded contract price to be exceeded by more than 20 percent; and

NOW, THEREFORE, BE IT RESOLVED by the Township Committee of the Township of Hopewell, in the County of Mercer and State of New Jersey, that it authorizes a written amendment in the form of Change Order #2 for a net decrease in the amount of \$15,499.07 for a final total contract price of \$497,794.06 to Earle Asphalt Co. for Bid #21-10, Harbourton-Rocktown Road Improvements in accordance with N.J.A.C. 5:30-11.1 et. Seq.,

This resolution will take effect immediately upon its passage.

Date Adopted: March 20, 2023

CERTIFICATION

I, Katherine Fenton-Newman, Municipal Clerk, of the Township of Hopewell, County of Mercer, State of New Jersey, do hereby certify that the foregoing resolution was duly adopted by the Township Committee at the regular meeting held on the 20th day of March, 2023, in the Municipal Building Auditorium, Hopewell Township, New Jersey and via Zoom Video Communications.


Katherine Fenton-Newman, RMC, CMR
Municipal Clerk