

**TOWNSHIP OF HOPEWELL
MERCER COUNTY, NEW JERSEY**

RESOLUTION #25-277

**A RESOLUTION OF THE TOWNSHIP OF HOPEWELL, IN THE COUNTY OF
MERCER, STATE OF NEW JERSEY, AUTHORIZING TOWNSHIP OF
HOPEWELL CHANGE ORDER #1 TO BID # 22-20, BANDSHELL AND SITE
IMPROVEMENTS AT WOOLSEY PARK**

WHEREAS, the Township of Hopewell awarded Bid # 22-20, Bandshell and Site Improvements at Woolsey Park through resolution 22-438, to Capela Construction Inc., in the amount of \$381,900.00; and

WHEREAS, the design engineers Suburban Consulting Engineers Inc. have concluded the change order is necessary for the quantity reduction of line item 14 for topsoiling, fertilizing, seeding; and

WHEREAS, the amount of change order is a minor modification and represents a \$2,475.00 decrease in the contract amount, giving the new contract amount of \$379,425.00; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.3, the change order has not caused the originally awarded contract price to be exceeded by more than 20 percent.

NOW, THEREFORE, BE IT RESOLVED by the Township Committee of the Township of Hopewell, in the County of Mercer and State of New Jersey, that it authorizes a written amendment in the form of Change Order #1 in the amount of a decrease of \$2,475.00, for a total contract price of \$379,425.00, to Capela Construction Inc., for the project known as Bid # 22-20, Bandshell and Site Improvements at Woolsey Park.

Date Adopted: July 14, 2025

CERTIFICATION

I, Katherine Fenton-Newman, Municipal Clerk, of the Township of Hopewell, County of Mercer, State of New Jersey, do hereby certify that the foregoing resolution was duly adopted by the Township Committee at the regular meeting held on the 14th day of July 2025, in the Municipal Building Auditorium, Hopewell Township, New Jersey and via Zoom Video Communications.



Katherine Fenton-Newman, RMC
Municipal Clerk