

**TOWNSHIP OF HOPEWELL  
MERCER COUNTY, NEW JERSEY**

**R E S O L U T I O N #25-278**

**A RESOLUTION OF THE TOWNSHIP OF HOPEWELL, IN THE COUNTY OF  
MERCER, STATE OF NEW JERSEY, AUTHORIZING TOWNSHIP OF  
HOPEWELL CHANGE ORDER #1 TO BID # 23-11, 2023  
FOX RUN EASEMENT MAINTENANCE**

**WHEREAS**, the Township of Hopewell awarded Bid #23-11, 2023 Fox Run Easement Maintenance through resolution to Down to Earth Landscaping, in the amount of \$170,733.90; and

**WHEREAS**, the design engineers Van Cleef Engineering have concluded the change order is necessary to convert to as-built quantities and adds additional stabilization mat required by the Mercer County Soil Conservation District; and

**WHEREAS**, the amount of change order is a minor modification and represents a \$1,375.15 decrease in the contract amount, giving the new contract amount of \$169,358.75; and

**WHEREAS**, in accordance with N.J.A.C. 5:30-11.3, the change order has not caused the originally awarded contract price to be exceeded by more than 20 percent; and

**WHEREAS** the Chief Financial Officer certifies funding is available from Line Item: X-04-00-677-461.

**NOW, THEREFORE, BE IT RESOLVED** by the Township Committee of the Township of Hopewell, in the County of Mercer and State of New Jersey, that it authorizes a written amendment in the form of Change Order #1 in the amount of a decrease of \$1,375.15 for a total contract price of \$169,358.75.

Date Adopted: July 14, 2025

**CERTIFICATION**

I, Katherine Fenton-Newman, Municipal Clerk, of the Township of Hopewell, County of Mercer, State of New Jersey, do hereby certify that the foregoing resolution was duly adopted by the Township Committee at the regular meeting held on the 14<sup>th</sup> day of July 2025, in the Municipal Building Auditorium, Hopewell Township, New Jersey and via Zoom Video Communications.



Katherine Fenton-Newman, RMC  
Municipal Clerk